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AGENDA

A Newhouse Building Replacement project.
A Introductions (Easton)
A Miller Hull Partnership presentation (Baleiko)
A LCM progress and 90 day look ahead (Easton)

A Questions and comments from stakeholders.



LCM PROGRESS

A SCJAlliance is under contract for Utility Study and Topo Surveyof proposed
modular site. Topo and boundary survey is expected to be complete October
12, 2021.

A Contract execution is underway for A/E services with MSGS on modular
building project.

A Notice of early geotech site work is being issued to tribal partners this week for
their comments by 12/1/2021. Site survey will be conducted October through
November 2021.

A Pritchard Validation Study is wrapping up Phase 1 study of options for hillside
stabilization and existing structural system upgrades. Phase 2 begins in October
as consultants review programmatic requirements and test fit possible
solutions.

A SEPA kickoff discussion was held internally September 27, 2021 with all
consultants.
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NewhouseReplacement Project LCM Stakeholder Meeting #25September 29, 2021




Project Executive Team (PET)
House and Senate Leadership

State Capitol Committee (SCC) Project Management Team (PMT) Capitol Campus Design
House, Senate, OFM, And DES Advisory Committee (CCDAC)

l

Design Team + Sub-consultants
Miller Hull Partnership

(" )
Mechanical Structural Civil Landscape Architects Transportation
PAE Lund Opsahl Reid Middleton Murase Heffron
Security Lighting Acoustics Costing Wayfinding
Hohbach-Lewin Dark Light BRC JMB Consulting Mayer Reed
- >

NewhouseReplacement Project Team Organization

MILLER | HULL




Newhouse:
(b) The design and construction must result in:

(i) A high-performance building that meets netzero-ready energy standards, with an energy use
intensity of no greater than 35;

(i) Sufficient program space required to support senate offices and support functions;

(iif) A building facade similar to the American neoclassical style with a base, shaft, and capitol
expression focus with some relief expressed in modernconstruction methods to include adding more detailing
and depth to the exterior so that it will fit with existing legislative buildings on west capitol campus, likethe
John Cherbergbuilding;

(iv) Member offices of similar size as member offices in the John £herbergbuilding;

(v) Demolition of the buildings located on opportunity site six;

LCM GlobalProvisoRequirements:

global legislative campus modernization subproject, which includes, but is not limited to, modular building
leases or purchases and associated costs, site development work on campus to include Columbia street,
stakeholder outreach, and historic mitigation for the project.

NewhouseReplacement Projea Proviso Requirements




2021 2022 2023 2025

PROJECT
COMPLETION

CONCEPT VALIDATION ~ SCHEMATIC DESIGN ~ DESIGN DEVELOPMENT CONSTRUCTION DOCUMENTS CONSTRUCTION

CONCEPT VALIDATION
Identify design goals

Stakeholder Outreach +
feedback implementation

Locate new building and
elements on the site

Develop intent for look and feel
of new building size and shape

Collect functional criteria and
organize areas within building

NewhouseReplacement Projec Scheduleand Design Process
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2021 2022 2073 2025

PROJECT
CONCEPT VALIDATION - SCHEMATIC DESIGN ~ DESIGN DEVELOPMENT CONSTRUCTION DOCUMENTS CONSTRUCTION COMPLETION

SCHEMATIC DESIGN

Stakeholder Outreach +
feedback implementation

Depict walls, doors and rooms

Develop look and feel of interior
and exterior

Determine building systems
(structural, mechanical,
electrical, plumbing)

Lay out work areas

Submit for site development
permits

NewhouseReplacement Projec Scheduleand Design Process




2021 2022 2073 2025

PROJECT
COMPLETION

CONCEPT VALIDATION ~ SCHEMATIC DESIGN ~ DESIGN DEVELOPMENT CONSTRUCTION DOCUMENTS CONSTRUCTION

DESIGN DEVELOPMENT

Stakeholder Outreach + feedback
implementation

Develop technical aspects of the building
systems

Select interior and exterior materials
Begin furniture and equipment selection

Finish gathering major input

NewhouseReplacement Projec Scheduleand Design Process
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2021 2022 2023 2025

PROJECT
COMPLETION

CONCEPT VALIDATION = SCHEMATIC DESIGN ~ DESIGN DEVELOPMENT CONSTRUCTION DOCUMENTS CONSTRUCTION

CONSTRUCTION DOCUMENTS

Stakeholder Outreach + feedback implementation
Document the building such that it can be built

Finish furniture and equipment selection and placement

Submit for building permit

NewhouseReplacement Projec Scheduleand Design Process

MILLER | HULL




NewhouseReplacement Projec Scheduleand Design Process
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